
HIGHLIGHTS OF THE MOHEGAN AQUACULTURE LLC EVALUATION PROCESS 

Date Mohegan Aquaculture LLC Project Milestones 
 

 
October 26, 2000 

The application for the Mohegan Aquaculture project was originally submitted 
on Oct. 26, 2000. 
 

 
November 20, 2000 
December 14, 2000 

The Corps issued requests to the applicant for additional information. The 
application was deemed incomplete due in part to the failure to clearly identify 
and depict navigable fairways, anchorages, fishing grounds, ferry routes, 
structures and adjacent lease holders. 

 
February 13, 2001 

The Corps initiated Coastal Zone Management (CZM) Consistency coordination 
with the State of Connecticut Department of Environmental Protection (CT 
DEP) and Department of Agriculture (DOA). 

 
March 20, 2001 

A Public Notice was issued. The public comment period closed on April 19, 
2001. 
 

 
April 19, 2001 

Both the U.S. Environmental Protection Agency (EPA) and the National Marine 
Fisheries Service (NMFS) requested a 30-day extension of time pursuant to a 
Memorandum of Agreement (MOA) to provide comments and recommendations 
on the subject application. 

 
April 20, 2001 
June 11, 2001 

 

 
The Corps acknowledged all comments received in response to the Public Notice 
either individually, or in mass mailings. 

 
 

April 24, 2001 
 

May 11, 2001 

The Corps received a letter from Connecticut Department of Environmental 
Protection (CT DEP) indicating that the application for Coastal Zone 
Management (CZM) Consistency was incomplete and requesting additional 
information.  In a letter dated May 11, 2001, the Corps forwarded the CT DEP’s 
request for additional information to the applicant and indicated that CZM 
consistency review would not commence until the application was complete. 

 
May 25, 2001 

 
June 25, 2001 

The Corps published a notice of Public Hearing with revised site plans. A Public 
Hearing was held on June 25, 2001 in Groton, Conn., to gather additional 
comments and address issues. The Corps staff reviewed the transcripts from the 
Public Hearing and all written correspondence (letters and email) in response to 
the Public Notice and Public Hearing. 
 

 
May 18, 2001 

 

The Corps received comments on the proposed project from the EPA. 
 

 
June 9, 2001 

The application was determined to be complete for CZM consistency review. 
 

 
July 6, 2001 

 

The Corps received comments on the proposed project from the NMFS. 



HIGHLIGHTS OF THE MOHEGAN AQUACULTURE LLC EVALUATION PROCESS 
 

Date Mohegan Aquaculture LLC Project Milestones 
 
 

July 6, 2001 

The Connecticut Historical Commission (CHC) informed the Corps that the 
applicant had initiated coordination with the Office of the State Archeologist 
(OSA) at the University of Connecticut with respect to the potential existence of 
historic shipwrecks within the proposed lease areas. 
 

 
August 10, 2001 
August 16, 2001 

The Corps met with CT DEP staff to identify areas of insufficient information 
and to discuss potential impact of the proposed project configuration on public 
trust resources (in particular navigation, safety, commercial and recreational 
fishing, and fisheries habitat). 

 
August 24, 2001 

The CT DEP submitted a letter, to both the Corps and the applicant, requesting 
an extension of time for the CZM consistency review period. An extension of 
time to the review period was granted through February 20, 2002. 
 

 
Sept. 10, 2001 

The CT DEP and the Corps met with the applicant to discuss determined 
deficiencies in the application, and the substance of the forthcoming (CT DEP 
and Corps) additional information request letters. 
 

 
January 23, 2002 

The CT DEP and the Corps met to discuss outstanding issues with the proposed 
project configuration on a site-by-site basis and identified insurmountable 
conflicts of use. Recommendations for potential CZM consistent configurations 
were developed. 
 

 
February 25, 2002 

The Corps received a copy of the CT DEP OLISP Coastal Zone Management 
Consistency Concurrence 
 

 
March 13, 2002 

The Corps met with representatives of Mohegan Aquaculture LLC to discuss the 
Coastal Zone Management Consistency determination and to outline what 
additional information and modified plans will be necessary in order to continue 
processing the application.  The requested information was received on May 21, 
2002 and June 19, 2002. 
 

 
 

May 23, 2002 
 

August 9, 2002 

The Corps provided the NMFS with an assessment of proposed project impact to 
Essential Fish Habitat. In a letter dated August 9, 2002, the NMFS EFH 
conservation recommendations, which the Corps intends to include as special 
conditions to this permit. These conditions will prevent potential negative 
impacts to the species listed in the attached Essential Fish Habitat Assessment. 
In the same letter, the NMFS provided a determination that the project is “not 
likely to jeopardize the continued existence” of federally listed, threatened or 
endangered species under their purview. 
 

 
August 9, 2002 

 

A draft of the Corps Environmental Assessment and Statement of Findings was 
forwarded to the EPA for review and comment. The Corps received a letter with 
comments and recommendations from the EPA on August 16, 2002. The letter 
requested clarification and recommended additional special conditions be 
incorporated into the permit. Clarification and modifications were made on 
August 20 and 21, 2002. Modifications to the permit conditions were made in 
coordination with the EPA and the agency has no unresolved concerns.  
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